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3. LOOKING AHEAD

XDC:

WEBSERVER: Evaluate performance issues with new web design. Need to consider 
alternate configurations with loadbalanced servers and new DB machines with 
more memory.

ACRF SECURITY:  Improve security at ACRF Web sites containing sensitive 
information (See ECO612 and ECO563). SSL Certificates are in place. 
LDAP servers are running at BNL and ANL and the BNL server is getting 
any updates from the PeopleDB and is replicating those updates to the 
ANL server. Update:  Installed and configured new hardware for LDAP 
server at BNL. Next: Develop applications, e.g.: PeopleDB profile editor,  
IT VLAN and examine options for implementing a single sign-on system.

PROBLEM REPORTING:  Focusing attention on ECO545 to consolidate DQPR and 
PIF/CAR problem reporting forms.  Update: Successfully released into  
production this month.  For feature details see:  
http://www.db.arm.gov/DQPR/NewFeatures.html

TDMA: Optical properties and CCN VAPs ready to be released. Optical properties and 
CCN VAPs ready to be released. Update: Review completed, to be released in  
January 2010.

AMF Ancillary Facility Data for China: Make data available before STM.  Update:  
Completed the data for the first deployment site (Zhangye, Western China),  
Additional data for the second deployment (Xianghe) have been delivered to the  
XDC.

5. NEW INSTRUMENTS AND DATA STREAMS

XDC:

DATASETS SUBMITTED TO THE FIELD CAMPAIGN BROWSER THROUGH THE      
XDC:   

CJC DATA Continued organizing data for the RHUBC2 Experiment 
http://iop.archive.arm.gov/armiop/2009/cjc/rhubcii/

SGP DATA Updated the documentation for all Fischer PGS Validation Field 

http://www.db.arm.gov/DQPR/NewFeatures.html
http://iop.archive.arm.gov/arm-iop/2009/cjc/rhubc-ii/


Campaigns.

NSA DATA Reprocessed data arrived for ISDAC Field Campaign 
http://iop.archive.arm.gov/armiop/2008/nsa/isdac/strappconvair_bulk/ 
http://iop.archive.arm.gov/armiop/2008/nsa/isdac/strappfssp096/

6. ACCOMPLISHMENTS

DQPR/PIFCARDQR:  The merged DQPR and PIFCARDQR system (DQPR2) was 
smoothly released this month.  Its primary features are the ability to enter DQPRs 
for multiple sites and instruments, and the ability to upload images and pdf files.

8. ISSUES 

XDC:

ASR STM:  Address labels and invitation letters were completed this month.  Finished 
the poster submission system and administration tools, which needed 
modifications to scripts and database codes due to the new acronym.

NEWDESIGN WEBSITE:  Work continued on the php template for the XDC pages, the 
Publications Database Application, Conference Proceedings and the Research 
Highlights. 

CSPHOT & SUOMINET MENTORSHIP:  Continue to monitor Cimel issues. Updating 
ingest for level 2 data.  Updated ingest to fix minor problem with principle planes 
DOD.  Resolved Nauru problem (DQPR 2304).  Entered BCR01623 with 
instructions for the installation of new collection software.  The BCR is currently 
under review.  Arranging the swap and calibration of instruments #98, #168, and 
#252.  Checking on missing Darwin data.  Responded to user questions regarding 
data during ARCPAC campaign.  Details on individual Cimel issues are available 
in the IMMS report http://www.db.arm.gov/IMMS/.

GFS GRIB:  Updating the ingest to work with GRIB2 files and changes in variables. 
Reviewing DOD header.

PeopleDB:  Work continued with cleanup to the database and data in the web 
applications. 

PUBLIST:  Problem links are being reviewed.

FC METADATA:  Continued with metadata for the ISDAC AAF Field Campaign. 

http://www.db.arm.gov/IMMS/
http://iop.archive.arm.gov/arm-iop/2008/nsa/isdac/strapp-fssp096/
http://iop.archive.arm.gov/arm-iop/2008/nsa/isdac/strapp-convair_bulk/


Eightythree percent of the datasets are completed.

TDMA:  The size distribution and hygroscopic ingests are complete.  We are awaiting 
documentation (waiting on TDMAAPS file integration processing, in addition to 
some quality flag issues) before they are officially announced.  The CCN data 
ingest is being modified to handle additional QC information and is ready to be 
released for testing on development. Discussions are underway before releasing 
for final testing on development.  The Aerosol Translator has signed off on it; still 
awaiting additional feedback.

Don has provided new sample integrated TDMAAPS data for the size 
distribution measurements.  This will require an update to the size distribution 
ingest, which will also result in a new data stream (hydroscopic ingest will remain 
the same.)  The new TDMAAPS data stream ingest is in development, and is 
undergoing error testing.  An error was found with duplicate time entries in the 
new TDMAAPS sample data, which is being addressed by Don Collins.  Waiting 
for new data (size distribution, hygroscopic, CNN and new TDMA/APS).  Work 
on the collection script is on hold.  See ECO00587, BCR01491.  

DQPR/PIFCARDQR: The system (ECO0045/BCR01615) was released this month, 
with an additional signon feature to be developed after the completion of a 
unified authentication session management system currently under development 
(see ECO563, ECO612, and EWO13162). 

WEB SYSTEM:  Web usage statistics for all years are upcoming.   Currently configuring 
and writing scripts to use webalizer to generate the usage statistics.

FILE TRANSFER STATS: The XDC sent 10,913 files with a volume of ~356 GB this 
month.  


	DATASETS SUBMITTED TO THE FIELD CAMPAIGN BROWSER THROUGH THE XDC:

